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I PROGRAM OBJECTIVE
-.

The objective of this study is to evaluate, from the com

mercial viewpoint, the feasibility of ERTS-A imagery as a medium

for interpreting and mapping large - scale structural lineaments in
•

both Precambrian Shield areas and basins containing younger sedi

ments. Successful completion of this program could lead to

Continental Plate tectonic interpretation from purchased ERTS-type

imagery which would be useful to mining or petroleum companies

for guiding and/or interpreting reconnaissance prospecting operations.

II SUMMARY OF WORK (August 29 - October 31, 1972)

Work performed during the reported period has been pre

liminary in nature; i. e., since imagery had not been received in

the format originally reque sted, topographic maps were ordered,

obtained, assembled and reduced to a scale of 1:1, 000, 000 to provide

comparative index maps for the geographic areas of concern. In

addition some publication research has been completed along with

initial image quality evaluations of transparencie s which we received.

Thus the data delays (discussed in more detail below in Section IV)

have not completely impaired progres s on neces sary contract work

but we are unable to make any statements regarding preliminary

interpetation results.

III WORK SCHEDULE

Work is approximately one month behind due to a lack of

ER TS-A data in positive print format.

IV PROBLEMS

Due to a late contract date a considerable period of time

expired before any imagery was received. All data received
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through October was in the form of positive transparencies. We

originally had requested positive PEints, but were made aware

through the ERTS Investigator's Bulletin, Vol. A, No. 7 that we

would receive negative transparencies. However transparencies

of either-kind are not suitable for preparing the necessary mosaics.

Through the much appreciated efforts of Mr. G. R. Stonesifer we

are now expecting to receive positive prints for the construction of

large mosiacs as required in our analyses.

Since no RBV imagery has been obtained, it is our plan to

put proportionately increased emphasis and effort on the MSS data.

Initial evaluation of the first shipment of positive prints

(received November 3rd) indicates that prints from MSS bands 1

and 2 appear to be too dark or " muddy ll to be useful; as compared to

bands 3 and 4 which appear to be quite adequate for our analysis.

V PLANS FOR NEXT REPORTING PERIOD

The work is expected to proceed in imagery indexing and

mosiacing. If Phase III approval is obtained so that work can

continue in December, it is expected that preliminary mosiacs

will be constructed and analyzed using MSS imagery. Area cover

age will depend on the availability of imagery.
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VI SIGNIFICANT RESULTS

No significant results have been obtained during this

reporting period due to a lack of data in the proper positive print
•

format.
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VII PUBLISHED ARTICLES

No articles have been published during this reporting

period.

VIII CHANGE RECOMMENDA TIONS

If anything can be done to reduce the density and improve

the contrast of imagery collected in MSS bands 1 and 2 it should

be done.

IX CHANGES IN STANDING ORDER FORMS

None

X DESCRIPTOR FORM INCLUSIONS

None

XI PERSONNEL CHANGES

No significant changes have been made in this reporting

period.

XII ADEQUACY OF FUNDS

Funding is adequate through November. However,

approval for Phase III effort will be required by the end of

November if there is to be adequate funding for December

efforts. Such approval will be requested during November.
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